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General Comments

CCO 240, JACKING SADDLE JACK CALIBRATION:

There is prep work by ABF at the warehouse / Pier 7 yard today for the upcoming jack calibration at
Schwager Davis. The jacks to be calibrated are 300 Ton Enerpac jacks that are being removed from the
cable compaction machines. Per CCO 240, we have added a requirement to monitor the jacking force at
the jacking saddle (it was previously only displacement based). There are 16 jacks that will be calibrated
to “A” and “B” gauges. Also, 2 backup jacks will be calibrated to 8 different gauges. There are a total of
24 pairs of calibrations. New gauges (8 each) will also be purchased. Schwager Davis will also be
calibrating the 8 gauges before using them with the jacks.

Ironworkers in foreman James Sturgeon’s crew (James Wilkerson, Robert Martell, Mo Robinson) work this
morning to remove the jacks from the last 2 cable compaction machines. Note that removal of the jacks
from the cable compaction machines for use at the jacking saddle is item work, and only calibration of the
jacks and measuring jacking force at the jacking saddle are CCO work. Previously, ABF had removed 12
jacks from 2 cable compaction machines and those have been sitting on 2 pallets for several days/weeks
in the warehouse. Recently, the other 2 cable compaction machines were brought from the field (SAS
cable) to the warehouse / Pier 7 yard, and only 2 jacks were removed by the end of the shift yesterday.
His morning, the 4 additional jacks are removed from the cable compaction machines so that enough
jacks have been removed for use at the jacking saddle. Then, later in the morning, the remainder of the
jacks are removed from the cable compaction machines. The 18 jacks for CCO 240 calibration and for
use at the jacking saddle (use 16, 2 spares) are on pallets waiting for pickup for delivery to Schwager
Davis in San Jose by mid-morning, but they are not picked up until late in the afternoon. They are
scheduled to arrive by mid-morning on Monday 7/2/2011 and calibration will start first thing Tuesday
7/3/2012 morning.

CCO 247, MACHINE CABLE BANDS:

In the warehouse, ironworker Art Duron continues work this morning from yesterday’s work in the
afternoon, grinding chamfers and cutting off excess finger/key length on the male halves of the cable
bands still currently stored in the warehouse and not erected in the field yet. The machining is inspected
by others (Warren Collins).

ITEM 60 ERECT STRUCTURAL STEEL (BRIDGE)(SADDLE):
WEST DEVIATION SADDLE HOUSING COVER PLATES - PLATE WASHERS:
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WDS-N and WDS-S trough face housing plates - some plate washers are needed where slotted holes are
not covered by the fender washers. There are 4 locations at the WDS-N and 8 locations at the WDS-S
that need plate washers. I discuss with ABF Engineer Scott Yeager that a recent schedule from ABF
shows CCC painting the housing plates in the next month rather than waiting until all the Hinge K work is
done. I ask Scott when they plan to install the plate washers. Scott says that the plate washers and the
longer cap screws needed to accommodate the thicker plate washers have not been ordered yet, so CCC
will have to hold off on that painting work. I suggest that an alternative is to mask the locations where
plate washers will need to be installed at a later date.
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